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United States Environmental Protection Agency
Region VII

POLLUTION REPORT

Date: Monday, Apr i l 23, 2007

From: Eddie Meglasson, OSC

Subject: United Zinc #1 Site
Lola, KS
Latitude: 37.9228
Longitude: -95.3859

40267303

POLREP No.:
Reporting Period:
Start Date:
Mob Date:
Completion Date:
CERCLISID#:
RCRIS ID #:

14
3/23/2007 - 4/20/2007
8/15/2006
8/14/2006

KSN000705026

Site#:
D.O. #:
Response Authority:
Response Type:
NPL Status:
Incident Category:
Contract #

Superfund Records

A78Q

CERCLA
Time-Critical
NonNPL
Removal Action

Site Description
See Pollution Report #1 for Site Description

Current Activities

EPA resumed excavation of contaminated properties in early March, but excavation was slow due
to inclement weather. EPA has managed to excavate 96 properties to date. They continue to obtain
signed access agreements on additional properties in the communi ty and to screen those
properties.

On April 18, 2007, a meeting took place at the lola City Hall to discuss the best way to conduct a
blood-lead level screening in the community, mainly targeting chi ldren at or under the age of 72
months. The scope of the meeting was to establish how, when, and who would conduct the blood-
lead screening effort. There were 13 participants present at the meeting, which included EPA,
officials from the Kansas Department of Health and Environment's Health and Lead Program,
Agency for Toxic Substances Registry, lola City Administrators, local school officials, lola Fire
Department, and Iccal health officials.

It was decided at the meeting that the screenings will take place at different locations on May 11-
12, 2007. On May 11, the screenings wi l l take place at various daycares and schools followed by
an open door screening that night. On May 12, the screenings wi l l take place at the local fire
department.

Over the winter months, EPA continued to obtain access agreements from all residential properties
in the city limits. During that time, EPA gave a fact sheet and access agreement to all recognized
properties, either by contacting them by phone or by leaving them door to door.

The following represents the efforts of this removal action from the beginning (August 15, 2006),
which includes total homes accessed, number of homes screened, number of homes excavated,
number of homes denying access, and those EPA has not been able to contact at home.
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• total access: 1650
• total screened: 1560
• total excavated: 96 (17 high-child impact)
• total denied access: 61
• total unable to contact: 878

Planned Removal Actions
Continue obtaining access agreements, screening, and conduct ing excavation at residential
properties in the c i ty of lola.

Estimated Costs *

Budgeted
Total To

Date Remaining % Remaining

Extramural Costs

ERRS - Cleanup Contractor

RST/START

$1,768,572.00

$198,030.00

$967,616.00

$157,905.00

$800,956.00

$40,125.00

45.29%

20.26%

Intramural Costs

Total Site Costs $1,966,602.00 $1,125,521.00 $841,081.00 42.77%,

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any c la im for cost recover}'.

Disposition of Wastes
Soil samples wi l l be tested using the toxic characteristic leachate procedure (TCLP) to gain a
representative value (mg/kg) of all excavated soils acceptable for disposal. Excavated soil wi l l be
transported to the Allen County Landfill , a Resource Conservation and Recovery Act (RCRA)
Subtitle D landfill , and used as cover. Any soils that exceed the TCLP determined l imi t of 5
micrograms per liter w i l l be treated prior to transport to the landf i l l or disposed of at a RCRA
Subtitle C disposal facili ty.
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